To: Stetler, Chris@waterboards.ca.gov
(Chris.Stetler@waterboards.ca.gov)[Chris.Stetler@waterboards.ca.govl;
scott.bohman@copperenv.com{scott.bohman@copperenv.com]; James Padgett
(JPadgett@usaenviro.com)[JPadgett@usaenviro.com]; "Tony SiX[TSix@usaenviro.com}; 'Gary Morgan'
(GMorgan@usaenviro.com)[GMorgan@usaenviro.com]; Johnson, Mike (COPPER ENVIRONMENTAL
CONSULTING)[Mike.Johnson@copperenv.com]; Andy Slavik[andy.slavik@copperenv.com]

Cc: Doug Carey[douglas.carey@waterboards.ca.gov}; Ferguson, Scott@Waterboards
(scott.ferguson@waterboards.ca.gov)[scott.ferguson@waterboards.ca.gov}; Witt, Darin@waterboards
(Darin. Witt@waterboards.ca.gov)[Darin. Witt@waterboards.ca.govl]; Zentner, Taylor@Waterboards
(taylor.zentner@waterboards.ca.gov)[taylor.zentner@waterboards.ca.gov}; Deschambault,
Lynda[Deschambault.Lynda@epa.gov]; McCarthy, Dave T (Copper Environmental
Consulting){dave.mccarthy@copperenv.com]; Olson, Eric (COPPER ENVIRONMENTAL
CONSULTING)[eric.olson@copperenv.com];
matt.esquibel@copperenv.com[matt.esquibel@copperenv.com];
philthompson705@gmail.comiphilthompson705@gmail.com}; Andrew Bachman
(ABachman@usaenviro.com)[ABachman@usaenviro.com]; Grice, Steve
(CONTRACTOR)[SGrice@usaenviro.com}; David Hoffman[DHoffman@broadbentinc.com}; Souza,
Michelle (msouza@broadbentinc.com){msouza@broadbentinc.com}; Lombardi,
Marc[marc.lombardi@amecfw.com]; Andrews, Andy
(andy.andrews@amecfw.com)[andy.andrews@amecfw.com];
abby.cazier@copperenv.comfabby.cazier@copperenv.com}; Herrscher, Russell (UNKNOWN BUSINESS
PARTNER)[rherrscher@usaenviro.comj

From: Brown, Anthony R (RM)

Sent: Wed 4/26/2017 2:58:16 AM

Subject: UPCS Construction Progress Schedule
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Hi Chris, 30 staff members on site today. The USA crew is finishing up safety
training/orientation and will be starting up again on the remaining UPCS construction items from
now through early June (weather permitting). Attached is the latest UPCS schedule (subject to
access, weather, etc.). See the attached report on over winter UPCS engineering/inspection
activities — from yesterday. Also, Darin sent a note out regarding status of the spring HDS
commissioning — which has begun - Darin (and others) are certainly welcome!! Copper point of
contact for UPCS is now Scott Bohman (Bill Matheson is off on another job this year). Copies of
the remaining UPCS submuttals to follow from Mike at Copper. AMECFW to provide draft ICT
test schedule as ICT shake down and commissioning approach in the next 45 days or so. Also
attached below are photographs showing road maintenance. Hope this update helps you and your
engineering staff. Call my cell 24/7 should you have questions.

Mike and Andy, request Copper please prepare a removal action “LAS Spring Commissioning
(HDS and Aspen) Schedule Summary” for distribution to Lynda and Chris. Gary is not working
on Leviathan this year and the subject schedule will help Lynda and Chris plan activities/staff
site visits.
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More updates to come... Hope this helps... Tony...

Anthony R Brown

Operations Project Manager — Mining
Atlantic Richfield Company
Remediation Management

4 Centerpointe Drive, Suite 200

La Palma, California USA 90623

MS Lyne: 657-529-4537

Cell: 951-265-4277

—————————— Forwarded message ~---------

From: Andy Slavik <Andy.slavik@copperenv.com>
Date: Tue, Apr 25, 2017 at 6:00 PM

Subject: California Access Road Work Pictures - 4/25/17
To: philthompson705@gmail.com

Phil,

Some pics from today’s roadwork. California access road is incredibly saturated and we are
running into a lot of downed trees as well making progress difficult. We are close to the

Haypress Flats turnoff as of this afternoon.
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Thanks,

Andy

Andy Slavik

Copper Environmental Consulting
406 East Park Avenue, Suite 2
Anaconda, MT 59711

Phone (406) 563-2700

Mobile (775) 684-9698

Fax (406) 563-2701

Email: Andy.Slavik@copperenv.com

WWW., COppereny.comn
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